



## Legislation Details (With Text)

**File #:** 1331-18      **Version:** A      **Name:** Change Order No. 1 on Contract 20180037, 2018 CDBG Resurfacing, Payne & Dolan, Inc., contractor.  
**Type:** Communication      **Status:** Passed  
**File created:** 12/13/2018      **In control:** Public Works and Services Committee  
**On agenda:**      **Final action:** 1/15/2019

**Title:** Subject: (Direct Referral) Change Order No. 1 on Contract 20180037, 2018 CDBG Resurfacing, Payne & Dolan, Inc., contractor.

Recommendation of the Public Works and Services Committee on 01-08-19: That Change Order No. 1 on Contract 20180037, 2018 CDBG Resurfacing, Payne & Dolan, Inc., contractor, be approved in the amount of \$52,005.56.

Further recommends that funding to defray the cost of the change order be appropriated from the below Org-Objects:

(\$ 3,242.41) - Org-Object 22640-57560, Sanitary Sewers  
\$43,396.75 - Org-Object 45040-57515, Sidewalk Replacement  
\$11,851.22 - Org-Object 45040-57510, Curb & Gutter Replacement  
\$52,005.56 - Total

Fiscal Note: Funds are available as herein delineated.

**Sponsors:** John Tate II

**Indexes:**

**Code sections:**

**Attachments:** 1. 1331-18 CO1 Contract 20180037, 2018 CDBG Resurfacing.pdf, 2. #1331-18 Resolution

Date	Ver.	Action By	Action	Result
1/15/2019	A	Common Council	Approved as Presented	Pass
1/8/2019	A	Public Works and Services Committee	Recommended For Approval	

**Subject:** (Direct Referral) Change Order No. 1 on Contract 20180037, 2018 CDBG Resurfacing, Payne & Dolan, Inc., contractor.

**Recommendation of the Public Works and Services Committee on 01-08-19:** That Change Order No. 1 on Contract 20180037, 2018 CDBG Resurfacing, Payne & Dolan, Inc., contractor, be approved in the amount of \$52,005.56.

Further recommends that funding to defray the cost of the change order be appropriated from the below Org-Objects:

(\$ 3,242.41) - Org-Object 22640-57560, Sanitary Sewers  
\$43,396.75 - Org-Object 45040-57515, Sidewalk Replacement  
\$11,851.22 - Org-Object 45040-57510, Curb & Gutter Replacement  
\$52,005.56 - Total

**Fiscal Note:** Funds are available as herein delineated.