



Legislation Details

File #: 0194-19 **Version:** A **Name:** CO #1 - Contract W-18-10
Type: Communication **Status:** Passed
File created: 2/19/2019 **In control:** Waterworks Commission
On agenda: **Final action:** 2/26/2019
Title: Subject: Change Order No. 1 for Contract W-18-10, Perry Avenue Pumping Station Improvements, Staab Construction Corp. (Contractor)

Recommendation: Approve

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
2/26/2019	A	Waterworks Commission	Approved	Pass