



Legislation Details (With Text)

File #: 0425-19 **Version:** A **Name:** Subject: (Direct Referral) Communication from the Director of Parks, Recreation & Cultural Services requesting Change Order No. 1 for Contract 20180053 Solbraa Court Construction by Payne & Dolan.

Type: Communication **Status:** Passed

File created: 4/11/2019 **In control:** Public Works and Services Committee

On agenda: **Final action:** 5/7/2019

Title: Subject: (Direct Referral) Change Order No. 1 on Contract 20180053, Solbraa Park Recreation - Court Construction, Payne & Dolan, Inc., contractor.

Recommendation of the Public Works and Services Committee on 04-30-19: That Change Order No. 1 on Contract 20180053, Solbraa Park Recreation - Court Construction, Payne & Dolan, Inc., contractor, be approved in the amount of \$11,690.39

Further recommends that funding to defray the cost of the change order be appropriated from Org-Object 45050-57110, Park Land Improvements.

Fiscal Note: Funds are available as herein delineated.

Sponsors: John Tate II

Indexes:

Code sections:

Attachments: 1. 0425-19_Change Order 1_Contract 20180053 - Solbraa Court Construction - Communication, 2. #0425-19 Resolution

Date	Ver.	Action By	Action	Result
5/7/2019	A	Common Council	Approved as Presented	Pass
4/30/2019	A	Public Works and Services Committee	Recommended For Approval	

Subject: (Direct Referral) Change Order No. 1 on Contract 20180053, Solbraa Park Recreation - Court Construction, Payne & Dolan, Inc., contractor.

Recommendation of the Public Works and Services Committee on 04-30-19: That Change Order No. 1 on Contract 20180053, Solbraa Park Recreation - Court Construction, Payne & Dolan, Inc., contractor, be approved in the amount of \$11,690.39

Further recommends that funding to defray the cost of the change order be appropriated from Org-Object 45050-57110, Park Land Improvements.

Fiscal Note: Funds are available as herein delineated.