



Legislation Details (With Text)

File #: 0957-19 **Version:** A **Name:** CO #1 - Contract W-19-5
Type: Communication **Status:** Passed
File created: 8/19/2019 **In control:** Waterworks Commission
On agenda: **Final action:** 11/19/2019
Title: Subject: Change Order No. 1 on Contract W-19-5, Durand Avenue Water Main Replacement, A.W. Oakes (Contractor)

Recommendation on October 29, 2019: Defer

Recommendation on November 19, 2019: Approve

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
11/19/2019	A	Waterworks Commission	Approved	Pass
10/29/2019	A	Waterworks Commission	Deferred	Pass

Subject: Change Order No. 1 on Contract W-19-5, Durand Avenue Water Main Replacement, A.W. Oakes (Contractor)

Recommendation on October 29, 2019: Defer

Recommendation on November 19, 2019: Approve