



## Legislation Details

---

<b>File #:</b>	1096-19	<b>Version:</b>	A	<b>Name:</b>	Communication for an amendment
<b>Type:</b>	Communication	<b>Status:</b>		<b>In control:</b>	In Committee
<b>File created:</b>	9/17/2019	<b>Final action:</b>			Community Development Committee
<b>On agenda:</b>					1/1/2020

**Title:** Subject: A communication sponsored by Alder Shakoor for an amendment to a 2017 HOME contract with Racine Revitalization Partnership (RRP) to extend the construction completion date until May 31, 2020.

Recommendation of Staff: That the amendment to the 2017 HOME contract with RRP to extend the construction completion deadline until May 31, 2020 be approved.

Fiscal Note: The total FY 2017 HOME contract budget with RRP will remain \$235,957.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. MEMO\_RRP\_ContractExtension.pdf

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------