



## Legislation Details (With Text)

**File #:** 1221-19      **Version:** A      **Name:** Change Order No. 1 on Contract W-19-12, Summit Avenue Elevated Storage Tank Pump, Staab Construction Corporation (Contractor)

**Type:** Communication      **Status:** Passed

**File created:** 10/24/2019      **In control:** Waterworks Commission

**On agenda:**      **Final action:** 10/29/2019

**Title:** Subject: Change Order No. 1 on Contract W-19-12, Summit Avenue Elevated Storage Tank Pump, Staab Construction Corporation (Contractor)

Recommendation: Approve

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
10/29/2019	A	Waterworks Commission	Approved	Pass

**Subject:** Change Order No. 1 on Contract W-19-12, Summit Avenue Elevated Storage Tank Pump, Staab Construction Corporation (Contractor)

**Recommendation:** Approve