



## Legislation Details (With Text)

**File #:** 1387-19      **Version:** A      **Name:** Subject: Change Order No. 1 on Contract W-19-4, 2019 Water Main Replacement - Phase 3, Reesman's Excavating & Grading, Inc. (Contractor)

**Type:** Communication      **Status:** Passed

**File created:** 12/12/2019      **In control:** Waterworks Commission

**On agenda:**      **Final action:** 12/17/2019

**Title:** Subject: Change Order No. 1 on Contract W-19-4, 2019 Water Main Replacement - Phase 3, Reesman's Excavating & Grading, Inc. (Contractor)

Recommendation: Approve

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
12/17/2019	A	Waterworks Commission	Approved	Pass

**Subject:** Change Order No. 1 on Contract W-19-4, 2019 Water Main Replacement - Phase 3, Reesman's Excavating & Grading, Inc. (Contractor)

**Recommendation:** Approve