



Legislation Details (With Text)

File #: 0272-20 **Version:** A **Name:** Subject: Communication sponsored by Alder Jones, on behalf of the Parks and Recreational Services Department, submitting Change Order No. 1 on Contract 20190065, Graceland Cemetery Asphalt, Asphalt Contractors, Inc., Contractor.

Type: Communication **Status:** Passed

File created: 5/11/2020 **In control:** Public Works and Services Committee

On agenda: 6/2/2020 **Final action:** 6/2/2020

Title: Subject: Communication sponsored by Alder Jones, on behalf of the Parks and Recreational Services Department, submitting Change Order No. 1 on Contract 20190065, Graceland Cemetery Asphalt, Asphalt Contractors, Inc., Contractor.

Recommendation of the Public Works and Services Committee on 5-26-20 :That the Change Order requested by Asphalt Contractors, Inc., under Contract 20190065, Graceland Cemetery Asphalt, be approved in the decreased amount of \$40,559.77.

Fiscal Note: Further recommends that the overpayment amount of the change order be appropriated to Org-Object 45050-57110, Parks Land Improvements.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 20190065 Change Order Graceland Cemetery Paving #1, 2. #0272-20 Resolution

Date	Ver.	Action By	Action	Result
6/2/2020	A	Common Council	Approved	
5/26/2020	A	Public Works and Services Committee	Recommended For Approval	

Subject: Communication sponsored by Alder Jones, on behalf of the Parks and Recreational Services Department, submitting Change Order No. 1 on Contract 20190065, Graceland Cemetery Asphalt, Asphalt Contractors, Inc., Contractor.

Recommendation of the Public Works and Services Committee on 5-26-20 :That the Change Order requested by Asphalt Contractors, Inc., under Contract 20190065, Graceland Cemetery Asphalt, be approved in the decreased amount of \$40,559.77.

Fiscal Note: Further recommends that the overpayment amount of the change order be appropriated to Org-Object 45050-57110, Parks Land Improvements.