



## Legislation Details (With Text)

<b>File #:</b>	0288-20	<b>Version:</b>	A	<b>Name:</b>	Subject: Communication sponsored by Alder Jones, on behalf of Public Works, submitting Change Order No. 1 on Contract 20190003, Southside Assessable Streets & Alley Paving, LaLonde Contractors Inc., Contractor.
<b>Type:</b>	Communication	<b>Status:</b>			Staff Recommendation to the Public Works Passed
<b>File created:</b>	5/19/2020	<b>In control:</b>			Public Works and Services Committee
<b>On agenda:</b>	6/2/2020	<b>Final action:</b>		6/2/2020	
<b>Title:</b>	Subject: Communication sponsored by Alder Jones, on behalf of Public Works, submitting Change Order No. 1 on Contract 20190003, Southside Assessable Streets & Alley Paving, LaLonde Contractors Inc., Contractor.				

Recommendation of the Public Works and Services Committee on 5-26-20: That the Change Order requested by LaLonde Contractors, Inc., under Contract 20190003, Southside Assessable Streets & Alley Paving, be approved in the amount of \$64,283.35.

Further recommends that funding to defray the cost of the change order be appropriated from the following accounts:

\$ 54,161.40 - Org - Object 45040-57500 - DPW Paving  
\$ 6,690.69 - Org - Object 45040-57515 - DPW Sidewalks  
\$ 3,431.26 - Org - Object 45040-57510 - DPW Curb and Gutter  
  
\$ 64,283.35 Total

Fiscal Note: Funds are available as herein delineated.

### Sponsors:

### Indexes:

### Code sections:

**Attachments:** 1. 20190003 – Southside Assessable Streets and Alley Paving Memo & CO#1, 2. #0288-20 Resolution

Date	Ver.	Action By	Action	Result
6/2/2020	A	Common Council	Approved	
5/26/2020	A	Public Works and Services Committee	Recommended For Approval	

**Subject:** Communication sponsored by Alder Jones, on behalf of Public Works, submitting Change Order No. 1 on Contract 20190003, Southside Assessable Streets & Alley Paving, LaLonde Contractors Inc., Contractor.

**Recommendation of the Public Works and Services Committee on 5-26-20:** That the Change Order requested by LaLonde Contractors, Inc., under Contract 20190003, Southside Assessable Streets & Alley Paving, be approved in the amount of \$64,283.35.

Further recommends that funding to defray the cost of the change order be appropriated from the following accounts:

\$ 54,161.40 - Org - Object 45040-57500 - DPW Paving

\$ 6,690.69 - Org - Object 45040-57515 - DPW Sidewalks

\$ 3,431.26 - Org - Object 45040-57510 - DPW Curb and Gutter

\$ 64,283.35 Total

**Fiscal Note:** Funds are available as herein delineated.