

## City of Racine

## Legislation Details (With Text)

File #:	0490	0-20	Version:	A	Name:	Subject: Change Order No. 2 on STH 20 Pumping Station Improve Construction Corp. (Contractor)	
Туре:	Communication				Status:	Passed	
File created:	7/23	/2020			In control:	Waterworks Commission	
On agenda:					Final action:	8/18/2020	
Title:	Subject: Change Order No. 2 on Contract W-19-18, STH 20 Pumping Station Improvements, Staab Construction Corp. (Contractor)						
	Recommendation: Approve						
Sponsors:							
Indexes:							
Code sections:							
Attachments:							
Date	Ver.	Action By	,		Act	ion	Result
8/18/2020	А	Waterwo	orks Commi	ssion	Ар	proved	Pass

**Subject:** Change Order No. 2 on Contract W-19-18, STH 20 Pumping Station Improvements, Staab Construction Corp. (Contractor)

## Recommendation: Approve