



Legislation Details (With Text)

File #: 0532-20 **Version:** A **Name:** Subject: Change Order No. 2 on Contract W-19-17, Pike River Corridor South Water Main, Super Excavators, Inc (contractor)

Type: Communication **Status:** Passed

File created: 8/10/2020 **In control:** Waterworks Commission

On agenda: **Final action:** 8/18/2020

Title: Subject: Change Order No. 2 on Contract W-19-17, Pike River Corridor South Water Main, Super Excavators, Inc (contractor)

Recommendation: Approve

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
8/18/2020	A	Waterworks Commission	Approved	Pass

Subject: Change Order No. 2 on Contract W-19-17, Pike River Corridor South Water Main, Super Excavators, Inc (contractor)

Recommendation: Approve