



## Legislation Details (With Text)

**File #:** 0601-20      **Version:** A      **Name:** Subject: Change Order No. 5 on Contract W-19-19, Water Main Replacement - Phase 4, Willkomm Excavating & Grading, Inc

**Type:** Communication      **Status:** Passed

**File created:** 9/3/2020      **In control:** Waterworks Commission

**On agenda:**      **Final action:** 9/15/2020

**Title:** Subject: Change Order No. 5 on Contract W-19-19, Water Main Replacement - Phase 4, Willkomm Excavating & Grading, Inc

Recommendation: Approve

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
9/15/2020	A	Waterworks Commission	Approved	Pass

**Subject:** Change Order No. 5 on Contract W-19-19, Water Main Replacement - Phase 4, Willkomm Excavating & Grading, Inc

**Recommendation:** Approve