



## Legislation Details (With Text)

**File #:** 0681-20      **Version:** A      **Name:** Subject: Change Order No. 4 on Contract W-19-5, Durand Ave Water Main Replacement, AW Oakes & Son, Inc. (Contractor)

**Type:** Communication      **Status:** Passed

**File created:** 10/9/2020      **In control:** Waterworks Commission

**On agenda:**      **Final action:** 10/20/2020

**Title:** Subject: Change Order No. 4 on Contract W-19-5, Durand Ave Water Main Replacement, AW Oakes & Son, Inc. (Contractor)

Recommendation: Approve

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
10/20/2020	A	Waterworks Commission	Approved	Pass

**Subject:** Change Order No. 4 on Contract W-19-5, Durand Ave Water Main Replacement, AW Oakes & Son, Inc. (Contractor)

**Recommendation:** Approve