

## City of Racine

City Hall 730 Washington Ave. Racine, WI 53403 www.cityofracine.org

## Legislation Details (With Text)

File #: 0691-20 Version: A Name: Subject: Communication sponsored by Alder Jones,

on behalf of the Assistant Commissioner of Public Works / Operations, submitting Change Order No. 1 on Contract 20200021, City Hall Parking Lot Reconstruction and Central Heating Plant Tunnel

Waterproofing.

Type: Communication Status: Passed

File created: 10/9/2020 In control: Public Works and Services Committee

On agenda: 10/20/2020 Final action: 10/20/2020

Title: Subject: Communication sponsored by Alder Jones, on behalf of the Assistant Commissioner of Public

Works / Operations, submitting Change Order No. 1 on Contract 20200021, City Hall Parking Lot

Reconstruction and Central Heating Plant Tunnel Waterproofing.

Recommendation of the Public Works and Services Committee on 10-13-20: That Change Order No.

1 on Contract 20200021, City Hall Parking Lot Reconstruction & Central Heating Plant Tunnel Waterproofing, A.W. Oakes and Sons, Inc. contractor, be approved in the amount of \$3,200.48.

Fiscal Note:

Funding to cover the cost of this change order is available as follows:

(\$4,119.52) Org-Obj 45040-57200, DPW Building Improvements \$7,320.00 Org-Obj 22640-57560, Sanitary Sewer Repairs

Sponsors:

Indexes:

**Code sections:** 

Attachments: 1. 20200021 Change Order

Date	Ver.	Action By	Action	Result
10/20/2020	Α	Common Council	Approved	

**Subject:** Communication sponsored by Alder Jones, on behalf of the Assistant Commissioner of Public Works / Operations, submitting Change Order No. 1 on Contract 20200021, City Hall Parking Lot Reconstruction and Central Heating Plant Tunnel Waterproofing.

Recommendation of the Public Works and Services Committee on 10-13-20: That Change Order No. 1 on Contract 20200021, City Hall Parking Lot Reconstruction & Central Heating Plant Tunnel Waterproofing, A.W. Oakes and Sons, Inc. contractor, be approved in the amount of \$3,200.48.

## Fiscal Note:

Funding to cover the cost of this change order is available as follows:

(\$4,119.52) Org-Obj 45040-57200, DPW Building Improvements \$7,320.00 Org-Obj 22640-57560, Sanitary Sewer Repairs