



## Legislation Details

**File #:** 0857-20      **Version:** A      **Name:** Subject: Communication sponsored by Alder Land, on behalf of the Interim City Engineer, submitting Change Order No. 1 on Contract 20200057 - 2020 Ohio Street Lighting - Contractor: MP Systems, Inc.

Staff Recommendation to the Public Works and Service

**Type:** Communication      **Status:** Passed

**File created:** 12/4/2020      **In control:** Public Works and Services Committee

**On agenda:** 12/15/2020      **Final action:** 12/15/2020

**Title:** Subject: Communication sponsored by Alder Land, on behalf of the Interim City Engineer, submitting Change Order No. 1 on Contract 20200057 - 2020 Ohio Street Lighting - Contractor: MP Systems, Inc.

Recommendation of the Public Works and Service Committee on 12-8-20: That Change Order No.1, be approved, which extends the contract completion date by 140 calendar days.

Fiscal Note: N/A

### Sponsors:

### Indexes:

### Code sections:

**Attachments:** 1. 20200057-OHIO STREET LIGHTING, 2. #0857-20 Resolution

Date	Ver.	Action By	Action	Result
12/15/2020	A	Common Council	Approved	