



Legislation Details (With Text)

File #: 0859-20 **Version:** A **Name:** Subject: Communication sponsored by Alder Land, on behalf of the Interim City Engineer, submitting Change Order No. 2 on Contract 20200009 - 21st Street Concrete Reconstruct - Contractor: Zignego Group, Inc.

Type: Communication **Status:** Staff Recommendation to the Public Works a Passed

File created: 12/4/2020 **In control:** Public Works and Services Committee

On agenda: 12/15/2020 **Final action:** 12/15/2020

Title: Subject: Communication sponsored by Alder Land, on behalf of the Interim City Engineer, submitting Change Order No. 2 on Contract 20200009 - 21st Street Concrete Reconstruct - Contractor: Zignego Group, Inc.

Recommendation of the Public Works and Service Committee on 12-8-20: That Change Order No. 2 on Contract 20200009 - 21st Street Concrete Reconstruct, Zignego Group, Inc. be approved in the amount of \$95,939.67.

Fiscal Note: Funding to cover the cost of this change order is available in Org-Obj 45040 57500, Concrete Street Paving, Misc. Locations.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 20200009-21st Street Concrete Reconstruct, 2. #0859-20 Resolution

Date	Ver.	Action By	Action	Result
12/15/2020	A	Common Council	Approved	

Subject: Communication sponsored by Alder Land, on behalf of the Interim City Engineer, submitting Change Order No. 2 on Contract 20200009 - 21st Street Concrete Reconstruct - Contractor: Zignego Group, Inc.

Recommendation of the Public Works and Service Committee on 12-8-20: That Change Order No. 2 on Contract 20200009 - 21st Street Concrete Reconstruct, Zignego Group, Inc. be approved in the amount of \$95,939.67.

Fiscal Note: Funding to cover the cost of this change order is available in Org-Obj 45040 57500, Concrete Street Paving, Misc. Locations.