



## Legislation Details

**File #:** 0881-20      **Version:** A      **Name:** Subject: Change Order No. 2 on Contract W-20-2, Transmission wAter Main to Broadway Tank and CTH H Phase 2 Hydrant Alterations, Globe Contractors, Inc (Contractor)

**Type:** Communication      **Status:** Passed

**File created:** 12/10/2020      **In control:** Waterworks Commission

**On agenda:**      **Final action:** 12/15/2020

**Title:** Subject: Change Order No. 2 on Contract W-20-2, Transmission Water Main to Broadway Tank and CTH H Phase 2 Hydrant Alterations, Globe Contractors, Inc. (Contractor)

Recommendation: Approve

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. w.20.2 co2

Date	Ver.	Action By	Action	Result
12/15/2020	A	Waterworks Commission	Approved	Pass