

City of Racine

City Hall 730 Washington Ave. Racine, WI 53403 www.cityofracine.org

Legislation Details (With Text)

File #: 0157-21 Version: A Name: Subject: Subject: Communication sponsored by

Alder Jones, on behalf of the City Engineer, submitting Change Order No. 1 to Contract 20200004, 2020 City Resurfacing-North Side,

Payne & Dolan, Inc., Contractor

Type: Communication Status: Passed

File created: 3/1/2021 In control: Public Works and Services Committee

On agenda: Final action: 3/16/2021

Title: Subject: Communication sponsored by Alder Jones, on behalf of the City Engineer, submitting

Change Order No. 1 to Contract 20200004, 2020 City Resurfacing-North Side, Payne & Dolan, Inc.,

Contractor

Recommendation of the Public Works and Services Committee on 3-9-21: That Change Order No. 1 to Contract 20200004, 2020 City Population North Side, Poyus & Polon, Inc., Contractor, Inc.

to Contract 20200004, 2020 City Resurfacing-North Side, Payne & Dolan, Inc., Contractor, be

approved in the amount of \$111,250.45.

Fiscal Note: Funding for this change order is available in the following Org-Obj:

\$3,548.80 - 22640-57560-Sanitary Sewers \$154,881.29 - 60484-57570-Storm Sewers \$7,116.80 - 45040-57515-Sidewalk Replacement \$11,433.60 - 45040-57515-Crosswalk Ramps \$(65,730.04) - 45040-57500-Asphalt Resurfacing

\$111,250.45

Sponsors: Indexes:

Code sections:

Attachments: 1. CO_Memo 20200004.pdf, 2. 3844_001, 3. #0157-21 Resolution

Date	Ver.	Action By	Action	Result
3/16/2021	Α	Common Council	Approved	
3/9/2021	Α	Public Works and Services	Recommended For Approval	

Subject: Communication sponsored by Alder Jones, on behalf of the City Engineer, submitting Change Order No. 1 to Contract 20200004, 2020 City Resurfacing-North Side, Payne & Dolan, Inc., Contractor

Recommendation of the Public Works and Services Committee on 3-9-21: That Change Order No. 1 to Contract 20200004, 2020 City Resurfacing-North Side, Payne & Dolan, Inc., Contractor, be approved in the amount of \$111,250.45.

Fiscal Note: Funding for this change order is available in the following Org-Obj:

\$3,548.80 - 22640-57560-Sanitary Sewers \$154,881.29 - 60484-57570-Storm Sewers \$ 7,116.80 - 45040-57515-Sidewalk Replacement File #: 0157-21, Version: A

\$11,433.60 - 45040-57515-Crosswalk Ramps \$(65,730.04) - 45040-57500-Asphalt Resurfacing \$111,250.45