



Legislation Details (With Text)

File #: 0186-21 **Version:** A **Name:** Subject: Change Order No. 3 on Contract W-20-9, Washington Avenue Water Main Replacement, Globe Contractors, Inc. (Contractor)

Type: Communication **Status:** Passed

File created: 3/10/2021 **In control:** Waterworks Commission

On agenda: **Final action:** 3/16/2021

Title: Subject: Change Order No. 3 on Contract W-20-9, Washington Avenue Water Main Replacement, Globe Contractors, Inc. (Contractor)

Recommendation: Approve

Sponsors:

Indexes:

Code sections:

Attachments: 1. co3 w.20.9, 2. w.20.9 co3

Date	Ver.	Action By	Action	Result
3/16/2021	A	Waterworks Commission	Approved	Pass

Subject: Change Order No. 3 on Contract W-20-9, Washington Avenue Water Main Replacement, Globe Contractors, Inc. (Contractor)

Recommendation: Approve