



## Legislation Details

**File #:** 0574-21      **Version:** A      **Name:** Subject: Communication sponsored by Alder Jones, on behalf of City Engineer, submitting Change Order No. 3 to Contract 20200009-21st Street Concrete Reconstruction, Zignego Company, Inc., Contractor.

**Type:** Communication      **Status:** Passed

**File created:** 7/8/2021      **In control:** Public Works and Services Committee

**On agenda:**      **Final action:** 7/20/2021

**Title:** Subject: Communication sponsored by Alder Jones, on behalf of City Engineer, submitting Change Order No. 3 to Contract 20200009-21st Street Concrete Reconstruction, Zignego Company, Inc., Contractor.

Recommendation of the Public Works and Services Committee on 7-13-21: That Change Order No. 3 to Contract 20200009 - 21st Street Concrete Reconstruction, Zignego Company, Inc., Contractor, be approved in the amount of \$9,110.64

Fiscal Note: Funding for this change available in the following Org-Objects: 45040-57500-Replace City Circuits.

### Sponsors:

### Indexes:

### Code sections:

**Attachments:** 1. Rev CO 3 Memo 20200009.pdf, 2. RCO3 20200009 signed.pdf, 3. #0574-21 Resolution

| Date      | Ver. | Action By                           | Action                   | Result |
|-----------|------|-------------------------------------|--------------------------|--------|
| 7/20/2021 | A    | Common Council                      | Approved as Presented    | Pass   |
| 7/13/2021 | A    | Public Works and Services Committee | Recommended For Approval |        |