



Legislation Details (With Text)

File #: 0674-21 **Version:** A **Name:**
Type: Communication **Status:** Filed
File created: 8/19/2021 **In control:** Public Works and Services Committee
On agenda: **Final action:**

Title: Subject: Communication sponsored by Alder Jones, on behalf of City Engineer, submitting Change Order No. 1 to Contract 20200026-2020 Sanitary and Storm Sewer CCTV Inspection, Green Bay Pipe & TV, LLC., Contractor

Staff Recommendation to the Public Works and Services Committee on 8-31-21: That Change Order No. 1 to Contract 20200026 - 2020 Sanitary and Storm Sewer CCTV Inspection, Green Bay Pipe & TV, LLC., Contractor, be approved in the deduct amount of (\$31,316.73).

Fiscal Note: Funding for this change order is credited in the following Org-Objects:

(\$27,517.52) 60484-57570 Storm Sewer
(\$3,799.21) 22640 54560 Sanitary Sewers
(\$31,316.73) Total

Sponsors:

Indexes:

Code sections:

Attachments: 1. Contract 20200026 CO 1 Memo.pdf, 2. CO 1 Signed.pdf

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

Subject: Communication sponsored by Alder Jones, on behalf of City Engineer, submitting Change Order No. 1 to Contract 20200026-2020 Sanitary and Storm Sewer CCTV Inspection, Green Bay Pipe & TV, LLC., Contractor

Staff Recommendation to the Public Works and Services Committee on 8-31-21: That Change Order No. 1 to Contract 20200026 - 2020 Sanitary and Storm Sewer CCTV Inspection, Green Bay Pipe & TV, LLC., Contractor, be approved in the deduct amount of (\$31,316.73).

Fiscal Note: Funding for this change order is credited in the following Org-Objects:

(\$27,517.52) 60484-57570 Storm Sewer
(\$3,799.21) 22640 54560 Sanitary Sewers
(\$31,316.73) Total