



## Legislation Details

**File #:** 0729-21      **Version:** A      **Name:** Subject: Communication sponsored by Alder Jones, on behalf of City Engineer, submitting Change Order No. 1 to Contract 20200026-2020 Sanitary and Storm Sewer CCTV Inspection, Green Bay Pipe & TV, LLC., Contractor

**Type:** Communication      **Status:** Staff Recommendation of the Public Work Passed

**File created:** 9/8/2021      **In control:** Public Works and Services Committee

**On agenda:**      **Final action:** 9/21/2021

**Title:** Subject: Communication sponsored by Alder Jones, on behalf of the City Engineer, submitting Change Order No. 1 to Contract 20200026-2020 Sanitary and Storm Sewer CCTV Inspection, Green Bay Pipe & TV, LLC., Contractor

Recommendation of the Public Works and Services Committee on 9-14-21: That Change Order No. 1 to Contract 20200026 - 2020 Sanitary and Storm Sewer CCTV Inspection, Green Bay Pipe & TV, LLC., Contractor, be approved in the deduct amount of (\$31,316.73).

Fiscal Note: Funding for this change order is credited in the following Org-Objects:  
(\$27,517.52) 60484-57570 Storm Sewer  
(\$3,799.21) 22640 54560 Sanitary Sewers  
(\$31,316.73) Total

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Contract 20200026 CO 1 Memo, 2. CO 1 Signed, 3. #0729-21 Resolution

Date	Ver.	Action By	Action	Result
9/21/2021	A	Common Council	Approved	
9/14/2021	A	Public Works and Services Committee	Recommended For Approval	