



Legislation Details (With Text)

File #:	0212-22	Version:	A	Name:	Subject: Communication sponsored by Alder Jones, on behalf of the City Engineer, submitting Change Order No. 2 to Contract 2021003 - Sidewalk Replacement-Phase I (RWP), Forward Contractors, Contractor.
Type:	Communication	Status:	Passed		Staff Recommendation to the Public Works and Servi
File created:	4/6/2022	In control:	Public Works and Services Committee		
On agenda:		Final action:	5/3/2022		

Title: Subject: Communication sponsored by Alder Jones, on behalf of the City Engineer, submitting Change Order No. 2 to Contract 2021003 - Sidewalk Replacement-Phase I (RWP), Forward Contractors, Contractor.

Staff Recommendation to the Public Works and Services Committee on 04-12-22: That Change Order No.2 to Contract 2021003 - Sidewalk Replacement-Phase I (RWP), Forward Contractors, Contractor, be approved in the deduct of (\$143,485.10).

Fiscal Note: Funding for this change order is credited in the following Org-Objects and includes an RWP penalty of (\$13,713.00)
(\$375.81) 45040 57515 Sidewalks
(\$137,053.79) 40104 57515 Sidewalk Assessment
(\$6,055.50) Net Penalties
(\$143,485.10) Total

Sponsors:

Indexes:

Code sections:

Attachments: 1. CO2 Memo 2021003 revised 2 with RWP, 2. CO 2 2021003 revised with RWP, 3. #0212-22 Resolution

Date	Ver.	Action By	Action	Result
5/3/2022	A	Common Council	Approved	Pass
4/26/2022	A	Public Works and Services Committee		

Subject: Communication sponsored by Alder Jones, on behalf of the City Engineer, submitting Change Order No. 2 to Contract 2021003 - Sidewalk Replacement-Phase I (RWP), Forward Contractors, Contractor.

Staff Recommendation to the Public Works and Services Committee on 04-12-22: That Change Order No.2 to Contract 2021003 - Sidewalk Replacement-Phase I (RWP), Forward Contractors, Contractor, be approved in the deduct of (\$143,485.10).

Fiscal Note: Funding for this change order is credited in the following Org-Objects and includes an RWP penalty of (\$13,713.00)
(\$375.81) 45040 57515 Sidewalks

(\$137,053.79) 40104 57515 Sidewalk Assessment
(\$6,055.50) Net Penalties
(\$143,485.10) Total