



Legislation Details

File #: 0519-22 **Version:** A **Name:** Subject: Change Order No. 1 on Contract W-22-2, 2022 Water Main Replacement - Phase 2, AW Oakes & Son (Contractor)

Type: Communication **Status:** Recommendation: Approve
Passed

File created: 7/11/2022 **In control:** Waterworks Commission

On agenda: **Final action:** 7/19/2022

Title: Subject: Change Order No. 1 on Contract W-22-2, 2022 Water Main Replacement - Phase 2, AW Oakes & Son (Contractor)

Recommendation: Approve

Sponsors:

Indexes:

Code sections:

Attachments: 1. change order #1_w-22-2_2022 wtr main replcmt ph2_ltr to commsrs, 2. change order #1_w-22-2_2022 wtr main replcmt ph2

Date	Ver.	Action By	Action	Result
7/19/2022	A	Waterworks Commission	Approved	Pass