

## City of Racine

## Legislation Details (With Text)

File #:	0558	8-22	Version:	А	Name:			
Туре:	Com	Communication			Status:	Passed		
File created:	8/1/2	8/1/2022			In control:	Public Works and Services Committee		
On agenda:	8/16	8/16/2022			Final action:	8/16/2022	8/16/2022	
Title:	<ul> <li>Subject: Communication sponsored by Alder Jones, on behalf of Angela Zimmermann, Racine Public Library, submitting Change Order No. 1 to Contract 2022036 - Racine Public Library Interior Renovations, Raasch Construction &amp; Engineering, Inc., Contractors.</li> <li>Recommendation of the Public Works and Services Committee on 08-10-22: That Change Order No.1 to Contract 2022036 - Racine Public Library Interior Renovations, Raasch Construction &amp; Engineering, Inc., Contract 2022036 - Racine Public Library Interior Renovations, Raasch Construction &amp; Engineering, Inc., Contract 2022036 - Racine Public Library Interior Renovations, Raasch Construction &amp; Engineering, Inc., Contractors, be approved in the amount of \$4,497.84.</li> <li>Fiscal Note: Funding for this change order is available in the following Org-Object: 20710 57200-Building Improvements.</li> </ul>							
Sponsors:		0 1						
Indexes:								
Code sections:								
Attachments:	1. CCO 1 2022036 Memo.pdf, 2. CCO 001 2022036.pdf, 3. #0558-22 Resolution							
Date	Ver.	Action B	у		A	ction	Result	
8/16/2022	А	Commo	n Council		A	pproved as Presented	Pass	
8/10/2022	A	Public V Commit	Vorks and S tee	ervice	es			

**Subject:** Communication sponsored by Alder Jones, on behalf of Angela Zimmermann, Racine Public Library, submitting Change Order No. 1 to Contract 2022036 - Racine Public Library Interior Renovations, Raasch Construction & Engineering, Inc., Contractors.

**Recommendation of the Public Works and Services Committee on 08-10-22**: That Change Order No.1 to Contract 2022036 - Racine Public Library Interior Renovations, Raasch Construction & Engineering, Inc., Contractors, be approved in the amount of \$4,497.84.

**Fiscal Note:** Funding for this change order is available in the following Org-Object: 20710 57200-Building Improvements.