



Legislation Details (With Text)

File #:	0865-22	Version:	A	Name:	Subject: Communication sponsored by Alder Jones, on behalf of Tom Molbeck, Director of Park and Recreation, submitting Change Order No. 1 to Contract 2022132- Zoo Pathway Permanent Repair and Shoreline Protection, C.W. Pupero Inc., Contractors.
Type:	Communication	Status:			Passed
File created:	11/17/2022	In control:			Public Works and Services Committee
On agenda:	12/6/2022	Final action:			12/6/2022

Title: Subject: Communication sponsored by Alder Jones, on behalf of Tom Molbeck, Director of Parks and Recreation, submitting Change Order No. 1 to Contract 2022132- Zoo Pathway Permanent Repair and Shoreline Protection, C.W. Pupero Inc., Contractors.

Recommendation of the Public Works and Services Committee on 11-29-22 That Change Order No.1 be approved to Contract 2022132- Zoo Pathway Permanent Repair and Shoreline Protection, C.W. Pupero Inc., Contractors, to extend the completion date to July 31, 2023.

Fiscal Note: There is no fiscal impact with Change Order No. 1.

Sponsors:

Indexes:

Code sections:

Attachments: 1. CCO 1 2022132 Memo, 2. CCO 1 2022132, 3. #0865-22 Resolution

Date	Ver.	Action By	Action	Result
12/6/2022	A	Common Council	Approved as Presented	Pass
11/29/2022	A	Public Works and Services Committee		

Subject: Communication sponsored by Alder Jones, on behalf of Tom Molbeck, Director of Parks and Recreation, submitting Change Order No. 1 to Contract 2022132- Zoo Pathway Permanent Repair and Shoreline Protection, C.W. Pupero Inc., Contractors.

Recommendation of the Public Works and Services Committee on 11-29-22 That Change Order No.1 be approved to Contract 2022132- Zoo Pathway Permanent Repair and Shoreline Protection, C.W. Pupero Inc., Contractors, to extend the completion date to July 31, 2023.

Fiscal Note: There is no fiscal impact with Change Order No. 1.