



## Legislation Details

**File #:** 0865-22      **Version:** A      **Name:** Subject: Communication sponsored by Alder Jones, on behalf of Tom Molbeck, Director of Park and Recreation, submitting Change Order No. 1 to Contract 2022132- Zoo Pathway Permanent Repair and Shoreline Protection, C.W. Pupero Inc., Contractors.

**Type:** Communication      **Status:** Passed

**File created:** 11/17/2022      **In control:** Public Works and Services Committee

**On agenda:** 12/6/2022      **Final action:** 12/6/2022

**Title:** Subject: Communication sponsored by Alder Jones, on behalf of Tom Molbeck, Director of Parks and Recreation, submitting Change Order No. 1 to Contract 2022132- Zoo Pathway Permanent Repair and Shoreline Protection, C.W. Pupero Inc., Contractors.

Recommendation of the Public Works and Services Committee on 11-29-22 That Change Order No.1 be approved to Contract 2022132- Zoo Pathway Permanent Repair and Shoreline Protection, C.W. Pupero Inc., Contractors, to extend the completion date to July 31, 2023.

Fiscal Note: There is no fiscal impact with Change Order No. 1.

### Sponsors:

### Indexes:

### Code sections:

**Attachments:** 1. CCO 1 2022132 Memo, 2. CCO 1 2022132, 3. #0865-22 Resolution

| Date       | Ver. | Action By                           | Action                | Result |
|------------|------|-------------------------------------|-----------------------|--------|
| 12/6/2022  | A    | Common Council                      | Approved as Presented | Pass   |
| 11/29/2022 | A    | Public Works and Services Committee |                       |        |