



Legislation Details

File #: 0868-22 **Version:** A **Name:** Subject: Communication sponsored by Alder Jones, on behalf of the City Engineer, submitting Change Order No. 1 to Contract 2022070- 2022 Sidewalk Replacement, Raza of Racine, LLC, Contractors.

Type: Communication **Status:** Passed

File created: 11/17/2022 **In control:** Public Works and Services Committee

On agenda: 12/6/2022 **Final action:** 12/6/2022

Title: Subject: Communication sponsored by Alder Jones, on behalf of the City Engineer, submitting Change Order No. 1 to Contract 2022070- 2022 Sidewalk Replacement, Raza of Racine, LLC, Contractors.

Recommendation of the Public Works and Services Committee on 11-29-22 That Change Order No.1 to Contract 2022070- 2022 Sidewalk Replacement, Raza of Racine, LLC, Contractors be approved extending contract calendar day completion time from 75 to 105 calendar days and suspending the contract time effective December 1, 2022 and resuming April 1, 2023.

Fiscal Note: There is no fiscal impact with Change Order No. 1.

Sponsors:

Indexes:

Code sections:

Attachments: 1. CO1 2022070 Memo, 2. CCO 1 2022070, 3. #0868-22 Resolution

Date	Ver.	Action By	Action	Result
12/6/2022	A	Common Council	Approved as Presented	Pass
11/29/2022	A	Public Works and Services Committee		