



Legislation Details (With Text)

File #:	0321-23	Version:	A	Name:	Subject: Communication sponsored by Alder Jones, on behalf of the City Engineer, submitting Change Order No. 2 to Contract 2021003 - Sidewalk Replacement Phase I, Forward Equipment, LLC, Contractors.
Type:	Communication	Status:	Passed		Staff Recommendation to the Public Works and Service
File created:	3/29/2023	In control:			Public Works and Services Committee
On agenda:	4/17/2023	Final action:			4/17/2023

Title: Subject: Communication sponsored by Alder Jones, on behalf of the City Engineer, submitting Change Order No. 2 to Contract 2021003 - Sidewalk Replacement Phase I, Forward Equipment, LLC, Contractors.

Recommendation of the Public Works and Services Committee on 04.11.23: That Change Order No. 2 to Contract 2021003 - Sidewalk Replacement Phase I, Forward Equipment, LLC., Contractors, be approved in the deduct amount of (\$143,485.10).

Fiscal Note: Funding for this change order is credited in the following Org-Object:
(\$375.81) 45040 57515 - Sidewalks
(\$137,053.79) 40104 57515 - Sidewalk Assessments
(\$6,055.50) Net Penalties
(\$143,485.10) Total

Sponsors:

Indexes:

Code sections:

Attachments: 1. CCO 2 2021003 Memo, 2. CCO 2 2021003 Signed, 3. #0321-23 Resolution

Date	Ver.	Action By	Action	Result
4/17/2023	A	Common Council	Approved as Presented	Pass
4/11/2023	A	Public Works and Services Committee		

Subject: Communication sponsored by Alder Jones, on behalf of the City Engineer, submitting Change Order No. 2 to Contract 2021003 - Sidewalk Replacement Phase I, Forward Equipment, LLC, Contractors.

Recommendation of the Public Works and Services Committee on 04.11.23: That Change Order No. 2 to Contract 2021003 - Sidewalk Replacement Phase I, Forward Equipment, LLC., Contractors, be approved in the deduct amount of (\$143,485.10).

Fiscal Note: Funding for this change order is credited in the following Org-Object:
(\$375.81) 45040 57515 - Sidewalks
(\$137,053.79) 40104 57515 - Sidewalk Assessments
(\$6,055.50) Net Penalties
(\$143,485.10) Total