



Legislation Details (With Text)

File #: 0016-25 **Version:** A **Name:** Subject: Communication sponsored by Alder Jones, on behalf of the Department of Public Works, submitting Change Order No. 1 to Contract 2024165 - 2024 Sidewalk Replacement, A.W. Oakes & Son Inc., Contractors.

Type: Communication **Status:** Staff Recommendation to the Public Works an Passed

File created: 1/7/2025 **In control:** Public Works and Services Committee

On agenda: 1/21/2025 **Final action:** 1/21/2025

Title: Subject: Communication sponsored by Alder Jones, on behalf of the Department of Public Works, submitting Change Order No. 1 to Contract 2024165 - 2024 Sidewalk Replacement, A.W. Oakes & Son Inc., Contractors.

Recommendation of the Public Works and Services Committee on 01.14.25 That Change Order No.1 to Contract 2024165 - 2024 Sidewalk Replacement, A.W. Oakes & Son Inc., Contractors be approved extending contract calendar days and suspending the contract time effective December 6, 2024 and resuming March 13, 2025..

Fiscal Note: There is no fiscal impact with Change Order No. 1.

Sponsors:

Indexes:

Code sections:

Attachments: 1. CCO 1 Memo 2024165, 2. CCO 1 2024165 signed, 3. #0016-25 Resolution

Date	Ver.	Action By	Action	Result
1/21/2025	A	Common Council	Approved as Presented	Pass
1/14/2025	A	Public Works and Services Committee		

Subject: Communication sponsored by Alder Jones, on behalf of the Department of Public Works, submitting Change Order No. 1 to Contract 2024165 - 2024 Sidewalk Replacement, A.W. Oakes & Son Inc., Contractors.

Recommendation of the Public Works and Services Committee on 01.14.25 That Change Order No.1 to Contract 2024165 - 2024 Sidewalk Replacement, A.W. Oakes & Son Inc., Contractors be approved extending contract calendar days and suspending the contract time effective December 6, 2024 and resuming March 13, 2025..

Fiscal Note: There is no fiscal impact with Change Order No. 1.