

City of Racine

City Hall 730 Washington Ave. Racine, WI 53403 www.cityofracine.org

Legislation Text

File #: Res.0312-16, Version: A

Alderman McCarthy

Change Order No. 1 to Contract 20160001, Washington Avenue Bridge Sidewalk Replacement

Resolved, that Change Order No. 1 on Contract 20160001, Washington Avenue Bridge Sidewalk Replacement, Marvin Gleason Contractor, Inc., contractor, as submitted, is approved in the amount of \$41,407.00.

<u>Fiscal Note</u>: Funding to defray the cost of the change order be appropriated from Org-Object 45040-57540, Repair Washington Avenue Bridge SW.