

City of Racine

Legislation Text

File #: 66-17, Version: A

Subject: Change Order No. 1 on Contract W-16-6, 2016 Water Main Replacement - Phase 3, A.W. Oakes & Son, Inc. (Contractor)

Recommendation: Approve