



City of Racine

City Hall
730 Washington Ave.
Racine, WI 53403
www.cityofracine.org

Legislation Text

File #: Res.0032-17, **Version:** A

Alderman McCarthy

Change Order No. 2 to Contract 20150053 - 2015 Sewer Main & Lateral Lining

Resolved, that Change Order No. 2 on Contract 20150053, 2015 Sewer Main & Lateral Lining, Musson Brothers, Inc., contractor, as submitted, is approved in the deduct amount of (\$65,460.15).

Fiscal Note: Funding Org-Object 22640-57560, Sanitary Sewers, Misc., be adjusted by (\$65,460.15).