

Legislation Text

File #: 181-17, Version: A

Subject: (Direct Referral) Change Order No. 1 to Contract 20160012, Northside Assessable Street & Alley Paving (R1), Cornerstone Pavers, LLC., contractor. (Res No. 0095-17)

Recommendation of the Public Works and Services Committee on 02-28-17: Defer

Recommendation of the Public Works and Services Committee on 03-14-17: That Change Order No. 1 on Contract 20160012, Northside Assessable Street & Alley Paving (R1), Cornerstone Pavers, LLC., contractor, as submitted, be approved in the deduct amount of (\$40,640.90).

Further recommends that the funding accounts be adjusted by the following amounts:

(\$35,877.11) - Org-Object 40104-57500, Concrete St Pav Assessable (\$5,653.00) - Org-Object 40104-57560, Sanitary Laterals (\$1,056.00) - Org-Object 60484-57570, Storm Sewers \$2,346.00 - Org-Object 45040-57500, DPW Paving (\$400.79) - Org-Object 22640-57560, Sanitary Sewers (\$40,640.90) - Total

Fiscal Note: Funds are available as herein delineated.