



City of Racine

City Hall
730 Washington Ave.
Racine, WI 53403
www.cityofracine.org

Legislation Text

File #: 183-17, **Version:** A

Subject: (Direct Referral) Change Order No. 1 to Contract 20160015, 2016 Concrete Reconstruction - Kinzie Avenue (R1), Cornerstone Pavers, LLC., contractor. (Res No. 0097-17)

Recommendation of the Public Works and Services Committee on 02-28-17: Defer

Recommendation of the Public Works and Services Committee on 03-14-17: That Change Order No. 1 on Contract 20160015, 2016 Concrete Reconstruction - Kinzie Avenue (R1), Cornerstone Pavers, LLC., contractor, as submitted, be approved in the deduct amount of (\$66,880.97).

Further recommends that the funding accounts be adjusted by the following amount:

(\$50,737.70) - Org-Object 45040-57500, DPW-Paving
\$ 309.40 - Org-Object 45040-57515, DPW-Sidewalks
\$ 96.26 - Org-Object 60484-57570, Storm Sewers
(\$23,761.28) - Org-Object 22640-57560, Sanitary Sewers
\$ 2,510.49 - Org-Object 40102-57500, W/W Project-Water Main
\$ 4,701.86 - Org-Object 40102-57560, W/W Project-Sanitary Sewer
(\$66,880.97) - Total

Fiscal Note: Funds are available as herein delineated.