

City of Racine

Legislation Text

File #: 746-17, Version: A

Subject: Change Order No. 2 on Contract W-17-2, Water Main Replacement - Phase 1, Willkomm Excavating & Grading, Inc. (Contractor)

Recommendation: Approve