



# City of Racine

City Hall  
730 Washington Ave.  
Racine, WI 53403  
[www.cityofracine.org](http://www.cityofracine.org)

## Legislation Text

---

**File #:** Res.0140-18, **Version:** A

---

Alderman Tate

Change Order No. 1 on Contract 20170095 - Main St. Lift Bridge - Electrical Updates

Resolved, that Change Order No. 1 on Contract 20170095 - Main St. Lift Bridge - Electrical Upgrades, MP Systems, Inc., contractor, as submitted, is approved in the amount of \$4,553.00.

Fiscal Note: Funds to defray the cost of the change order be appropriated from Org-Object 40402-57545, Main St. Lift Bridge and will be fully reimbursed by the State.