

City of Racine

City Hall 730 Washington Ave. Racine, WI 53403 www.cityofracine.org

Legislation Text

File #: 0668-18, Version: A

Subject: Change Order No. 1 on Contract 20180001, HDPE Conduit & Fiber Extension to North Beach Oasis Building, Jet Underground, LLC., contractor. (Res. 0231-18)

Recommendation of the Public Works and Services Committee on 07-10-18: That Change Order No. 1 on Contract 20180001, HDPE Conduit & Fiber Extension to North Beach Oasis Building, Jet Underground, LLC., contractor, be approved in the amount of \$11,264.08.

Further recommends that funding to defray the cost of the change order be appropriated from the below Org-Objects:

\$ 7,446.32 - Org-Object 70113-57355, Computer Hardware \$ 3,817.76 - Org-Object 14012-53200, Electrical Supplies & Repairs \$11,264.08 - Total

Fiscal Note: Funds are available as herein delineated.