



City of Racine

City Hall
730 Washington Ave.
Racine, WI 53403
www.cityofracine.org

Legislation Text

File #: Res.0252-18, **Version:** A

Alderman Tate

Change Order No. 1 on Contract 20180019 - Grange and Thurston Avenue Reconstruct (R1)

Resolved, that Change Order No. 1 on Contract 20180019 - Grange and Thurston Avenue Reconstruct (R1), Milwaukee General Construction Company, Inc., contractor, is approved in the amount of \$5,450.00.

Fiscal Note: Funding to defray the cost of the change order be appropriated from Org-Object 14012-54200, Electrical Supplies.