

Legislation Text

## File #: Res.0266-18, Version: A

Alderman Tate

Change Order No. 1 on Contract 20180070 - Library - Waterproof Elevator Equipment Room

Resolved, that Change Order No. 1 on Contract 20180070, Library - Waterproof Elevator Equipment Room, ProAxis, contractor, is approved in the amount of \$4,663.00.

<u>Fiscal Note</u>: Funding to defray the cost of the change order be appropriated from Org-Object 45055-57200, Library Building Improvements.