



# City of Racine

City Hall  
730 Washington Ave.  
Racine, WI 53403  
www.cityofracine.org

## Legislation Text

---

**File #:** Res.0347-18, **Version:** A

---

Alderman Tate

Change Order No. 1 on Contract 20170043 - 2017 Sewer Main and Lateral Lining

Resolved, that Change Order No. 1 on Contract 20170043 - 2017 Sewer and Lateral Lining, Musson Brothers, Inc., contractor, is approved in the deduct amount of (\$134,237.50).

Fiscal Note: Funding accounts be adjusted by the following amounts:

(\$ 10,748.32) - Org-Object 22640-57560, Sanitary Sewers  
(\$ 48,696.01) - Org-Object 40101-57560, Sanitary Sewers  
(\$ 74,793.17) - Org-Object 60484-57570, Storm Sewers  
(\$134,237.50) - Total.