

City of Racine

Legislation Text

File #: 1195-18, Version: A

Subject: Change Order No. 1 on Contract 20180051, 2018 Storm and Sanitary Sewer CCTV, Green Bay Pipe and TV, Inc., contractor.

Recommendation of the Public Works and Services Committee on 11-27-18: That Change Order No. 1 on Contract 20180051, 2018 Storm and Sanitary Sewer CCTV, Green Bay Pipe and TV, Inc., contractor, be approved in the deduct amount of (\$14,022.50).

Further recommends that the funding accounts be adjusted by the following amounts:

(\$ 7,860.26) - Org-Object 60484-57570, Storm Sewer, Misc. Loc (<u>\$ 6,162.24</u>) - Org-Object 22640-54560, Sanitary Sewers, Var. Loc (\$14,022.50) - Total

Fiscal Note: Funds are available as herein delineated.