



City of Racine

City Hall
730 Washington Ave.
Racine, WI 53403
www.cityofracine.org

Legislation Text

File #: 0220-19, **Version:** A

Subject: Change Order No. 1 on Contract 20180015, 2018 City Resurfacing Phase I (R1), A.W. Oakes & Son, Inc., contractor.

Recommendation of the Public Works and Services Committee on 03-12-19: That Change Order No. 1 on Contract 20180015, 2018 City Resurfacing Phase I (R1), A.W. Oakes & Son, Inc., contractor, be approved in the amount of \$28,671.78.

Further recommends that funding to defray the cost of the change order be appropriated from the below Org-Objects:

\$84,279.67	- Org-Object 45040-57500, Asphalt Resurfacing
(\$28,260.83)	- Org-Object 22640-57560, Sanitary Sewers
(\$69,386.85)	- Org-Object 60484-57570, Storm Sewers
\$37,116.10	- Org-Object 45040-57515, Sidewalk Replacement
(\$ 5,980.00)	- Org-Object 45040-57515, Crosswalk Ramps
<u>\$10,903.80</u>	- Org-Object 45040-57510, Curb & Gutter Replacement
\$28,671.89	- Total

Fiscal Note: Funds are available as herein delineated.