

City of Racine

Legislation Text

File #: 0013-20, Version: A

Subject: Change Order No. 2 on Contract W-19-12 Summit Elevated Storage Tank Pump, Staab Construction, Corp (Contractor)

Recommendation: Approve