

City of Racine

Legislation Text

File #: 0461-20, Version: A

**Subject:** Change Order No. 3 on Contract W-19-12, Summit Elevated Storage Tank Pump Station, Staab Construction Corporation (Contractor)

Recommendation: Approve