

City of Racine

Legislation Text

File #: 0462-20, Version: A

Subject: Change Order No. 2 on Contract W-19-11, 48" Perry to Newman Transmission Water Main, S.J. Louis Construction (Contractor)

Recommendation: Approve