

City of Racine

Legislation Text

File #: 0680-20, Version: A

Subject: Change Order No. 3 on Contract W-19-5, Durand Avenue Water Main Replacement, AW Oakes & Son, Inc. (Contractor)

Recommendation: Approve