

City of Racine

Legislation Text

File #: 0681-20, Version: A

**Subject:** Change Order No. 4 on Contract W-19-5, Durand Ave Water Main Replacement, AW Oakes & Son, Inc. (Contractor)

Recommendation: Approve