

City of Racine

Legislation Text

File #: 0831-20, Version: A

**Subject:** Change Order No. 2 on Contract W-20-5, Lathrop Avenue Water Main Replacement, Reesman's Excavating & Grading, Inc. (Contractor)

**Recommendation:** Approve