



City of Racine

City Hall
730 Washington Ave.
Racine, WI 53403
www.cityofracine.org

Legislation Text

File #: 0857-20, **Version:** A

Subject: Communication sponsored by Alder Land, on behalf of the Interim City Engineer, submitting Change Order No. 1 on Contract 20200057 - 2020 Ohio Street Lighting - Contractor: MP Systems, Inc.

Recommendation of the Public Works and Service Committee on 12-8-20: That Change Order No.1, be approved, which extends the contract completion date by 140 calendar days.

Fiscal Note: N/A